
Activity Date

Concept Approval August 10, 2005

Referendum September 27, 2005

Design & Funding Approval November 15, 2006

Construction Documents Complete/Final Review October/November 2006

Project out to Bid November 16, 2006

Filed Subcontractor Bids Due January 11, 2007

General Contractor Bid Opening January 18, 2007

Final Funding Approval January 2007

Construction Initiation Date February 1, 2007

Bonding Spring 2007

Substantial Completion - Phase 1 June 15, 2009

Substantial Completion - Phase 2 September 15, 2009

Substantial Completion - Phase 3 October 15, 2009

Occupancy Fall 2009

Space Definition State/Local Local Only

New Construction 192,430 1,780

PROJECT SCHEDULE

SQUARE FOOT ANALYSIS

MOUNT VIEW SCHOOL
Design & Funding Approval

November 15, 2006

Project Schedule 2/26/2008


